

Roadmap

Q1 '22

Financing. NFT sale.

Q2 '22 A team set for developing a metaverse website

Q3 '22 Summing up the interim results of the project

Q1 '23 Test launch of the metaverse website

Q2 '23 Completion of the project. Launching the Metaverse website